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WORK ASSIGNMENT NO. 1-03 
Technical/Regulatory Support for Subpart W of NESHAPS  

WAM:  Rosnick 
 

PURPOSE AND SCOPE 
 
Under this Work Assignment, SC&A will provide technical and regulatory support to the EPA 
Office of Radiation and Indoor Air to develop a potential rulemaking to update the NESHAP 
Subpart W standard for radon emissions from operating uranium mill tailings impoundments 
which was promulgated on December 15, 1989 (40 CFR 61.250).  Subpart W includes two 
separate standards.  First, existing sources must ensure emissions from tailings impoundments do 
not exceed 20 pCi/m2-sec of radon-222.  Second, new sources must comply with the 
requirements for constructing one of two types of impoundment structures.  Subpart W requires 
that existing sources file an annual report of the facilities’ emissions.  These sites include the 
mills regulated by the NRC and its Agreement States. 
 
Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if 
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval).  To 
date, EPA has not revisited this standard since its promulgation and now desires to do so. 
The purpose of this Work Assignment is to provide follow-on contractor support for the 
development of a draft Background Information Document (BID) to support EPA's rulemaking 
efforts to determine if modification of Subpart W is warranted. 
 
TECHNICAL STATUS 
 
Progress Made During Period: 
 
SC&A continued its efforts to coordinate the development of portions of the BID in accordance 
to the outlines agreed to with EPA in an earlier task assignment; however, the effort has been 
significantly slowed due to lack of additional hours being available. 
 
SC&A continued to coordinate on the risk assessments being done under Task 1-04, as they will 
be integral to the drafting of the BID; we await their input on the risk analysis for the three 
facilities still covered under Subpart W. 
 
SC&A previously requested that the WAM consider the need for 200-300 additional hours to 
enable completion of the BID project.  During late October, the WAM indicated that no 
additional hours could be extended for Task 1-03 at this time; however, the pending approval of 
a related Task 1-09 would possibly facilitate the completion of the BID.   
 
Difficulties Encountered and Remedial Action Taken: 
 
SC&A has identified the need for 200 to 300 hours to enable completion of the task. The WAM 
has requested additional support, but has advised SC&A they are not available at this time.  It 
was expected the Work Plan for a related task (WA 1-09) would be approved, enabling continued 
progress on both tasks.  Since EPA has not approved the Work Plan for WA 1-09, neither task 
can progress without EPA action. 
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Anticipated Activity Next Period: 
 
SC&A will limit its efforts towards drafting of the initial chapters of a proposed BID document 
in December, due to the need for additional hours.  
 
Schedule of Deliverables Next Period: 
 
SC&A has no formal submissions due during December. 
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
SC&A requires extension of task milestones, the addition of 200-300 hours, and expedited 
approval and full funding of related WA 1-09.  
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION
Current Cumulative

Hours Amount Hours Amount
Amount Claimed 25.0 $3,504.36 240.5 $32,892.42
Amount Shown on Work Plan 362.0 $45,366.00
Amount Paid $25,981.68
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 121.5 $12,473.58
Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 5.0 $600.00
Estimate to Complete 121.5 $12,473.58

Estimated Percentage of Completion, based on LOE 66%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining  

Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 24.00 3,356.59 228.50 31,323.79 350.00 43,006.00 121.50 11,682.21

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 1.00 101.27 12.00 1,170.36 12.00 1,088.00 0.00 (82.36)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 1.00 46.51 8.75 397.07 16.00 983.00 7.25 585.93
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 25.00 3,504.37 240.50 32,891.22 362.00 45,077.00 121.50 12,185.78

Average Hourly Rate (Labor) $136.76 $124.52
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $1.07
Telephone/Fax $0.00 $0.00
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $0.00
Other $0.00 $0.00

TOTAL $0.00 $1.07

Sub ODCs -              -              
Burden on ODCs (including Sub ODCs) $0.00 $0.13

WORK HOUR DETAIL THIS PERIOD
Name Hours

P-4 Labor H. Pettengill 22                
A. Zeitoun 2                  

P-3 Labor L. Loomis 1                  

P-2 Labor None -              
  

P-1 Labor None -              

Technician Labor None -              

Clerical Labor Clerical 1                  


